

GOVERNMENT OF TELANGANA
A B S T R A C T

Urban Infrastructure Development Scheme for Small and Medium Towns (UIDSSMT)-
Bhodhan water supply improvement scheme-Revised administrative sanction for an
amount o Rs.2076.18 lakhs- Accorded-Orders-Issued.

MUNICIPAL ADMINISTRATION AND URBAN DEVELOPMNT (UBS) DEPARTMENT

G.O.RT.No. 865

Dated: 19/12/2016

Read the following:

Ref: 1. G.O.Ms.No.338, MAUD (A1) Department, dated:23.5.2007.

2. From ENC (PH), Hyderabad letter No.338/T1/Bodhan/WSIS/
UIDSSMT/2008, dated: 22.5.2014..

&&&

ORDER:-

The Engineer-in-Chief (Public Health), Hyderabad vide reference 2nd read above has stated that the Government in G.O.Ms.No.No.3338 MA&UD (A1) Department, Dated: 23.05.2007 have accorded administrative sanction for “Bodhan Water Supply Scheme (Bellal Tank as source) under UIDSSMT for an amount of Rs.2038.00 Lakhs with the following sharing pattern.

Central Share	:Rs.1445.60 Lakhs
State Share	:Rs.180.70 Lakhs
ULB Share	:Rs.411.70 Lakhs
Total	Rs. 2038.00 lakhs

2. The Engineer-in-Chief(PH), Hyderabad has further stated that the technical sanction was accorded for Rs.2038.00 Lakhs and registered vide R.No.73/2007-08, dated:31.7.2007 and the work was taken up under EPC system. The scheme was completed and commissioned and the same was handed over to Bodhan Municipality for further operation and maintenance. During th execution, some of the additional items of works which are contingent to main work and out side the scope of deliverables and deviated original item were found necessary to complete the scheme. Accordingly, revised estimates were prepared for Rs.2076.18 lakhs and were placed before the Technical Committee for approval. The Technical Committee during its meeting held on 3.3.2014 has approved revised estimates for Rs.2076.18 lakhs and requested the Government to accord revised estimates for Rs.2076.18 lakhs as the additional amount of Rs.38.18 lakhs (i.e. Rs.2076.18 lakhs – Rs.2038.00 lakhs) will be borne by the ULB as per their Council Resolution No.470, dated:17.12.2012.

3 Government after careful examination of the proposal of ENC (PH), Hyderabad and as approved by the Technical Committee, hereby accord revised administrative sanction for Bodhan water supply improvement scheme sanctioned under UIDSSMT for an amount of Rs.2076.18 lakhs (Rupees twenty crores seventy sic lakhs and eighteen thousand only) with the following funding pattern, subject to borne the addl. amount of Rs.38.18 lakhs will be borne by the ULB only.

(Rs. in lakhs)

Sl. No.	Name of the Project/work	Total project Cost	GOI Share	State Share	ULB Share
1.	Bodhan water supply improvement scheme	2076.18	1445.60	180.70	449.88
	Total:	2076.18	1445.60	180.70	449.88

Contd ...2..

// 2 //

4. The Engineer-in-Chief (PH), Hyderabad / The Managing Director, TUFIDC Ltd., Hyderabad shall take action accordingly.

5 This orders issues with the concurrence of Finance Department vide their U.O.No. 2754/96/EBS-VIII/14, dated:28.8.2014.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

NAVIN MITTAL
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief (PH), Hyderabad
The Managing Director, TUFIDC Ltd., Hyderabad
Copy to:
The Director of Municipal Administration, Hyderabad
The Municipal Commissioner, Bodhan Municipality
The Finance (EBS-VIII)Department
The O.S.D. to Hon'ble M(MA&UD)
The P.S. to Secretary to Government
Sf/sc

//FORWARDED BY ORDER//

ASSISTANT DIRECTOR